
US ENVIRONMENTAL AGENCY, REGION II 

PROGRESS POLLUTION REPORT 

K. Callahan, EPA 
J. Marshall, EPA 
W. Mugdan, EPA 
J. McVeigh, EPA 
M. Seidenberg, EPA 
J, Frisco, EPA 
G. Pavlou, EPA 
R. Salkie, EPA 
G. Zachos, EPA 
J. Nitkowski, EPA 
C. Fitzsimmons, EPA 
K. Delaney, NJDEP 
J. Smolenski, NJDEP 
TAT 

Subject: Bayonne Barrel and Drum. Newark, 
Essex County, New Jersey 

POLREP No: Thirteen (13), Progress Polrep 

II. BACKGROUND 

Response Authority: CERCLA 
NPL Status: Noh-NPL 
Site Number: 9J 
Action Memorandum Status: Verbal Authorization granted 

1. HEADING 

Date: January 3, 1995 

on 7-14—94, action memo approved 
9-2-94 

Start Date: 7-14-94 

III. INCIDENT INFORMATION 

See Initial Polrep 

IV. REMOVAL INFORMATION 

324897 

lUJIMliUHll 
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A. Actions Taken 

1. The primary activity, the inspection and shredding of 
drums from the "empty" drum piles containing an estimated 
40,000 to 45,000 drums, continued. A number of the 
containers have retained their integrity and still contain 
hazardous substances. Contents of the unlabeled and 
unmarked drums are poured into a holding tank prior to their 
shredding. Unmarked and unlabeled drums containing solids 
are being staged in building No. 1 for subsequent hazcatting 
and consolidation. Approximately 518 drums are being 
inspected and shredded on a daily basis. To date 19,258 
drums have been shredded. The resultant metal is being sold 
to a local recycler. To date, $22,401 has been generated 
from the sale of scrap metal and credited to the removal 
action. 

A large quantity of the drums are lined with poly liners. 
These drums were used to store corrosives. Each one of 
these drums will have to be individually deheaded so that 
the liners can be removed prior to shredding. Mobilization 
of additional manpower and deheading equipment is scheduled 
for January 4, 1995, with full scale operations to begin on 
January 5, 1995. Applicable health and safety plan 
amendments have been instituted and additional air 
monitoring equipment requested. 

2. As part of the continuing enforcement efforts at this 
site all drums with markings and labels are being segregated 
and the information documented in an attempt to identify 
potential PRPs. 

To date drums from 140 parties have been identified. These 
parties shipped or arranged to have shipped drums with 
hazardous labels affixed. Many of these drums have 
hazardous waste labels containing hazardous waste manifest 
numbers. This information is being processed by New Jersey 
Department of Environmental Protection to identify the 
generators and transporters of the drums and waste residues. 
In addition, a number of these drums contain liquid and 
solid material, some in excess of the RCRA definition of an 
empty container as defined in 40 CFR, Part 261, Subpart A, 
§261.7. A sampling plan for the sampling of these drums has 
been prepared, samples collected and submitted for analysis 
in an attempt to identify hazardous wastes and substances. 
Additional sampling will be initiated as additional drums 
are discovered. 

3. The OSC submitted an Action Memorandum to request a 
ceiling increase to address the continued stabilization and 
identification of materials wastes found at the site. 
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B. Next Steps 

Drum shredding operations will continue. Mobilization and 
use of deheading equipment are scheduled for January 4, 
1995. 

PRP search activities will be ongoing and include sampling 
events to document hazardous wastes and hazardous 
substances. It is anticipated that a number of PRPs can be 
brought in under an Administrative Order to complete Phase 
II activities. 

C. KEY ISSUES 

None 

V. COST INFORMATION 

Mitigation Contracting $605,844 
TAT $31,601 
Intramural 28,640 
Total 666,085 
Project Ceiling $1,135,000 
Percent of funds remaining 42% 
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